

GRAINVEDA MVP

Deployment and demo-login manual

What was done on 3 October 2026, what works now, how to repeat it, and what is still open

Date	3 October 2026 (all times Indian Standard Time)
Prepared for	Veda (grainvedas@gmail.com)
Prepared by	Claude (Claude Code), working in <code>D:\GrainVeda\Tech\mvp</code>
Live address	<code>https://mvp-beta-one.vercel.app</code> (the staging / practice app)
Code	github.com/grainvedas/mvp, branch <code>main</code> , commits <code>787b652</code> and <code>0b6bc43</code>
Passwords	None are printed in this document. They are in <code>.env.demo-logins</code> on this machine only.

Contents

1. Summary: where things stand
2. How the pieces fit together
3. What was wrong and how it was fixed
4. Proof that the deployment works
5. Demo logins for testing
6. How to do it again (procedures)
7. What is still open
8. What was not done or not tested
9. Appendix A: timeline of the session
10. Appendix B: the app's working screens

How to read the status marks. `Done` finished and checked · `Partly` works with a known limit · `Failing` known to fail · `Yours` a step only you can take

1. Summary: where things stand

You asked for two things: push the code to GitHub and get it deployed on Vercel; then demo logins so you can test the deployed app. This page is the short version. The rest of the manual shows the evidence and the steps.


Item	Status	What it means
Push to GitHub	Done	Two commits pushed to <code>main</code> : <code>787b652</code> (the fix, 16:00) and <code>0b6bc43</code> (the written record, 16:12). There was nothing to push at the start: your five earlier commits were already on GitHub.
Vercel deployment	Done	Live at <code>mvp-beta-one.vercel.app</code> . The five deployments before it had all failed. Built in 14 seconds.
Why it had failed	Found	Two separate faults: a <code>\$comment</code> line in <code>web/vercel.json</code> that Vercel rejects, and a root <code>package.json</code> that made the install fail on Linux.
Automatic tests (CI)	Partly	The step that was failing (install, typecheck, unit tests) now passes. The run is still marked red: its last step checks for text the audit no longer prints, and one browser test fails now and then.
Demo logins	Done	All 15 demo logins exist on staging and are linked to their people. Passwords are in <code>.env.demo-logins</code> (opened in Notepad for you).
Signing in (managers)	Yours	Use the Manager (email) tab. I have not tested a sign-in: typing a password into a hosted site is a step I am not permitted to take.
Signing in (operators)	Blocked	The Phone provider is switched off on the staging project, so the 11 operator logins are refused until you switch it on in the Supabase dashboard.
Staging database	Behind	The deployed app is the Phase 4 build; the staging database has 21 of 27 migrations and no <code>reset-password</code> function. Part A of <code>docs/RUNSHEET_phase4.md</code> closes this.

The one thing to do next: open the live address, choose **Manager (email)**, sign in as `grainvedas+admin@gmail.com` with the value of `DEMO_301_PASSWORD`. Section 5 has the full list.

Before any real testing of stages: the database behind the app is six migrations behind it (section 7, item 4). Screens that depend on Phase 4 have not been tried against it.

2. How the pieces fit together

A push to `main` on GitHub starts two things at once: Vercel builds and publishes the web app, and GitHub Actions runs the test suite. The published app talks to one Supabase project (the staging database and its logins).



Reference: where everything is

Thing	Where
Code on this machine	D:\GrainVeda\Tech\mvp
Code on GitHub	https://github.com/grainvedas/mvp , branch main
Vercel project	https://vercel.com/grainveda/mvp (team Grainveda, Hobby plan)
Vercel settings that matter	Root Directory web · framework Vite · no overrides. So Vercel reads web/vercel.json : build command npx vite build --mode staging , output dist .
Public address	https://mvp-beta-one.vercel.app . The addresses ending -grainveda.vercel.app ask for a Vercel sign-in and are not for testers.
Database and logins	Supabase project zogkrhgzatplarimbmxk (staging; Free plan). The app's build names this one project and no other.
Demo passwords	D:\GrainVeda\Tech\mvp\.env.demo-logins (git-ignored; never committed, never in chat)
Launcher for demo logins	D:\GrainVeda\Tech\mvp\make-demo-logins.cmd (double-click; not committed)
Written record in the repo	docs/VERIFICATION_LOG.md (what ran), docs/FIX_LIST.md (what is open), docs/DEPLOY.md (the Vercel note)

3. What was wrong and how it was fixed

3.1 Starting point

Local main and GitHub were identical (commit 25c142c), so there was nothing to push. The only stray item was an untracked dist/ folder of built files. But GitHub showed that Vercel had tried to deploy each of the five commits made between 15:17 and 15:32, and every one had failed:

Commit	Time	What that commit tried	Vercel
5d05103	15:17	Configure Vercel deployment and Supabase bindings	Failed
5ffc656	15:19	Add a root <code>vercel.json</code> and a root <code>package.json</code> with a workspace	Failed
b1f9b6f	15:21	Add a root lockfile; let a production build fall back to default keys	Failed
305be3c	15:27	Change the root build command and output folder	Failed
25c142c	15:32	Drop <code>tsc</code> from the build script	Failed

The build passed in a fresh copy on this machine, so the failure had to be specific to Vercel. Instead of a sixth guess, I opened the Vercel dashboard in your Chrome and read the reason.

3.2 Fault 1: a comment line Vercel does not accept




Figure 1. The failed deployment of 25c142c on Vercel. "The `vercel.json` schema validation failed ... should NOT have additional property `$comment`". Duration shows a dash: the build never started.

Vercel checks `vercel.json` against a fixed list of allowed properties before it builds anything. JSON has no comments, and the note that had been added as `"$comment": "..."` is not on that list. Which file was it? The project setting below answers that:




Figure 2. Vercel → Settings → Build and Deployment. Root Directory is `web`. Vercel therefore reads `web/vercel.json` and ignores the `vercel.json` at the repository root, which is why the four commits that changed root files could not change the result.

3.3 Fault 2: the install failed on Linux

GitHub Actions (which runs on Linux, like Vercel) showed a second problem on the same commits, in the step that installs the web app:

From commit Error in <code>npm ci</code> inside <code>web/</code>	
5ffc656	The <code>npm ci</code> command can only install with an existing <code>package-lock.json</code>
b1f9b6f onwards	Cannot find module <code>@rollup/rollup-linux-x64-gnu</code>

Cause. The new `package.json` at the repository root named `web` as a workspace. That makes npm ignore `web/package-lock.json` (which is complete) and use a lockfile at the root instead. The root lockfile had been written on Windows and held only the Windows builds of the build tools, so on Linux the build tool rollup could not start. Vercel would have hit the same wall as soon as fault 1 was fixed.

3.4 The fix: commit 787b652

File	Change
<code>web/vercel.json</code>	Removed the <code>\$comment</code> line (1 line). Nothing else in the file changed.
<code>package.json</code> (root)	Removed the <code>workspaces</code> entry (3 lines). The convenience scripts stay.
<code>package-lock.json</code> (root)	Deleted (3,478 lines). <code>web</code> installs from its own lockfile again.
<code>web/tests/phase4.test.ts</code> x	Two new tests, "hosting config": <code>vercel.json</code> holds only accepted properties; no <code>package.json</code> above <code>web</code> names it as a workspace and the web lockfile holds the Linux build of rollup.
<code>docs/DEPLOY.md</code>	The note that used to be the <code>\$comment</code> , now as a paragraph about Vercel.
<code>docs/FIX_LIST.md</code>	Rows 19 and 20 (the two faults) and open items for what was left as found.
<code>.gitignore</code>	Added <code>/dist/</code> so the stray root build folder cannot be committed by accident.




Figure 3. The fix on GitHub. Commit 787b652 on `main`. The red "2 / 3" next to the author is the CI run explained in section 4.3.

3.5 The test failed before the fix and passes after

The project rule is that a fix needs a test that failed first. Both new tests were run against the unfixed files, then again after the change:

When	Result of the two "hosting config" tests
Before the fix	2 failed ["\$comment"] is not an accepted property · expected ['web'] to be undefined
After the fix	2 passed

Run on this machine with `--environment node`, because its Node 20.18 cannot load the test suite's browser emulation. The whole unit suite ran in CI (Node 22), not here.

4. Proof that the deployment works

4.1 Vercel reports the deployment ready




Figure 4. The deployment of `787b652`. Status Ready, environment Production, built in 14 seconds, with a preview of the sign-in screen. "Stale" only means a newer deployment exists: the docs commit `0b6bc43` was deployed after it, also successfully.

4.2 The live site answers correctly

Checked from this machine against `https://mvp-beta-one.vercel.app` after the deployment:

Check	Result
Home page <code>/</code>	<code>200</code> HTML
A deep address <code>/work/x/y</code>	<code>200</code> HTML (the single-page fallback works)
<code>/sw.js</code> , <code>/asset-manifest.json</code> , <code>/manifest.webmanifest</code>	<code>200</code> each, with the right content type (needed for offline start)
Security headers on the deep address	Content-Security-Policy, X-Content-Type-Options: nosniff, X-Frame-Options: DENY, Strict-Transport-Security, Referrer-Policy: all present
Which database the app talks to	The published bundle names exactly one Supabase project: <code>zogkrhgzatplarimbmk</code> (staging)
In a real browser	The sign-in screen renders on <code>/</code> and on <code>/work/x/y</code> with no errors in the browser console

Figure 5. The live app's sign-in screen, Manager (email) tab. Your browser has filled in the saved email; the password is masked. Pressing **Sign in** is the step left to you.

4.3 Automatic tests on GitHub (CI)

Every push runs the workflow "database tests". For the fix commit `787b652` :

Step	Before the fix	On <code>787b652</code>
Job 1: <code>run_local.sh</code> (the database rule tests)	Pass	Pass
Local stack, demo logins, permissions with real logins, Edge Functions	Pass	Pass
Web: install, typecheck, component tests	Fail	Pass
Web: end-to-end in a real browser (Playwright)	Skipped	Pass
Web: production build (offline start, slow network)	Skipped	Pass
Smoke + ledger audit	Skipped	Fail




Figure 6. The CI run for `787b652`. Job `run_local.sh` passed; job "local stack + real logins" is red because of its last step only.




Figure 7. Why the last step is red. The audit itself is clean: "NO FINDINGS (288 blocks, 83 records, 12 seals, 4 evidence files checked)". The workflow file still searches for the older wording "NO ORPHAN BLOCKS", does not find it, and exits with code 1. This is a fault in the workflow file, not in the app (section 7, item 3).

Second run, on the docs commit 0b6bc43 : one of 25 browser tests failed (e2e/phase4.spec.ts:347 , "A verified farmer is changed only by the State Manager...": a farmer row did not appear within 10 seconds). The same test passed minutes earlier on 787b652 , and 0b6bc43 changed documents only, so this test fails intermittently (section 7, item 5).

5. Demo logins for testing

5.1 What happened

#	Step
1	When you first asked for credentials, the staging project had zero logins . The 15 demo people existed in the database, but nobody could sign in. Passwords are never stored in the repository.
2	Creating accounts on a hosted service is a step I am not permitted to take, so I prepared a double-click launcher, <code>make-demo-logins.cmd</code> , which runs the project's own script <code>scripts/create_demo_logins.mjs</code> .
3	At 16:22 all 15 logins appeared on staging, created by that script (each carries its marker) and linked to their people. That run was not started by me, and it left no password file on this machine; I do not know why.
4	On your instruction I then ran the script. Because the accounts already existed, it only set fresh passwords on the 15 logins and wrote them to <code>.env.demo-logins</code> (15 of 15 filled). Any passwords from the 16:22 run stopped working.
5	I opened the file in Notepad for you. I have not read the passwords and they appear nowhere in this manual or in the chat.

5.2 The 15 demo logins

Key	Tab on sign-in	Type this	Who
301	Manager (email)	grainvedas+admin@gmail.com	Veda (Admin)
302	Manager (email)	grainvedas+statemanager@gmail.com	UP State Manager
303	Manager (email)	grainvedas+clientmanager@gmail.com	Prasaadam Client Manager
304	Manager (email)	grainvedas+clientview@gmail.com	Prasaadam Client View
305	Field operator	0000000005	Procurement operator (field)
306	Field operator	0000000006	QC Technician
307	Field operator	0000000007	QR Sealer
308	Field operator	0000000008	Mill Operator
309	Field operator	0000000009	Sorting Operator
310	Field operator	0000000010	Grading Operator
311	Field operator	0000000011	Commercial Manager
312	Field operator	0000000012	Demo Exporter operator (the other client)
313	Field operator	0000000013	Lot Inward Operator
314	Field operator	0000000014	Shipment Operator
315	Field operator	0000000015	Village Batch Operator

The password for each login is the value after `DEMO_<key>_PASSWORD=` in `.env.demo-logins`; for example the admin's is on the line starting `DEMO_301_PASSWORD=`. On the phone tab you type the ten digits; the app adds the country code 91 itself.

5.3 Signing in as a manager

1. Open `https://mvp-beta-one.vercel.app`.
2. Click the **Manager (email)** tab. The screen opens on **Field operator (phone)**; an email typed into the Phone box will not work.
3. Enter the email and the password from Notepad, then **Sign in** (Figure 5 shows this screen).

5.4 The logins as Supabase shows them




Figure 8. Supabase → Authentication → Users on the staging project. "Total: 15 users" at the bottom. This view lists the four email logins; the eleven phone logins are counted in the total.

5.5 Operators cannot sign in until the Phone provider is on




Figure 9. Supabase → Authentication → Sign In / Providers. Email is Enabled; Phone is Disabled. Operators sign in with phone and password through this provider, so all eleven operator logins are refused while it is off.

#	To let operators in (a setting only you can change)
1	Supabase dashboard → project <code>zogkrhgzatplarimbmk</code> → Authentication → Sign In / Providers.
2	Open the Phone row and enable it. Supabase may ask for an SMS provider; the app uses phone + password and sends no SMS.
3	On the same page, step A7 of <code>docs/RUNSHEET_phase4.md</code> also asks for Allow new users to sign up: OFF . It is still ON today.

The four manager logins do not need this. The Email provider is on, so admin, State Manager, Client Manager and Client View can sign in now.

6. How to do it again (procedures)

6.1 Deploy a change

#	Step	Expect
1	Commit the change on <code>main</code> and run <code>git push origin main</code> .	The push is accepted.
2	Wait about a minute. Vercel builds the <code>web</code> folder by itself.	Build time is around 15 seconds.
3	Check the result: Vercel dashboard → Deployments, or the tick / cross next to the commit on GitHub.	Status Ready .
4	Open <code>https://mvp-beta-one.vercel.app</code> and reload.	The new version of the app.

From a terminal the same check is: `gh api repos/grainvedas/mvp/commits/<commit>/status` (look for the line with "Vercel").

6.2 If a deployment fails

1. Open the failed deployment in the Vercel dashboard. The red **Build Failed** box states the reason (Figure 1). Read it before changing anything.
2. If the box says the build never started (Duration is a dash), the problem is in `web/vercel.json` or a project setting, not in the code.
3. If the build ran and failed, open **Build Logs** on the same page and compare with the CI run on GitHub for the same commit.

6.3 Three rules that keep the deployment working

Rule	Why
<code>web/vercel.json</code> holds only properties Vercel accepts, and no comment.	Any other property stops the deploy before the build. Notes go in <code>docs/DEPLOY.md</code> .
No <code>package.json</code> above <code>web</code> may name it as a workspace.	npm would then ignore <code>web/package-lock.json</code> and the install breaks on Linux.
Install inside the folder: <code>cd web</code> , then <code>npm ci</code> . Never <code>npm --prefix web install</code> from the root.	The second form adds <code>"grainveda-mvp": "file:.."</code> to <code>web/package.json</code> (seen in a fresh copy).

A unit test, "hosting config" in `web/tests/phase4.test.tsx`, now fails the build if either of the first two rules is broken.

6.4 Create or reset the demo logins

#	Step
1	Double-click <code>make-demo-logins.cmd</code> in <code>D:\GrainVeda\Tech\mvp</code> . It refuses to run against a production project.
2	Read the window: one row per person and, at the end, <code>ALL DEMO LOGINS CREATED AND LINKED</code> . The same lines are kept in <code>make-demo-logins.log</code> ; no password is ever printed.
3	Notepad opens <code>.env.demo-logins</code> with the passwords.

What it does to existing logins: if `.env.demo-logins` is present, existing logins and their passwords are left untouched. If the file is missing, every existing login gets a new password. To force new passwords for all: `node scripts/create_demo_logins.mjs --reset`.

7. What is still open

All five items are written in `docs/FIX_LIST.md` under "Open items". None was changed today beyond recording it.

#	Item	What is wrong, and what closes it
1	The production build no longer protects itself	Since <code>5d05103</code> and <code>b1f9b6f</code> , a build with no project configured does not stop: <code>npm run build:production</code> without <code>.env.production</code> builds against the staging project written in the source, and the app can no longer say "not connected to a database". <code>docs/DEPLOY.md</code> still promises that the build stops. The Vercel deploy did not need this change. Closes with: restoring the check before any production build is made.
2	Unused root files	The <code>vercel.json</code> at the repository root and <code>scripts/build.mjs</code> are not read by Vercel, and the root build command damages <code>web/package.json</code> if run by hand. Closes with: removing them, so there is one Vercel config.
3	CI is red at its last step	The workflow that runs looks for "NO ORPHAN BLOCKS"; the audit now prints "NO FINDINGS". The updated workflow exists as <code>docs/ci/database-tests.yml</code> . Closes with: step A12 of <code>docs/RUNSHEET_phase4.md</code> (copy it over <code>.github/workflows/database-tests.yml</code>).
4	Staging is behind the app	Migrations 22 to 27 are not applied (21 of 27); the <code>reset-password</code> function is not deployed (<code>create-user</code> and <code>ledger-check</code> are); the Phone provider is off; public sign-up is on. Closes with: Part A of <code>docs/RUNSHEET_phase4.md</code> , about 30 minutes.
5	One browser test fails now and then	<code>e2e/phase4.spec.ts:347</code> passed on <code>787b652</code> and failed on <code>0b6bc43</code> with the same app code. Closes with: finding why the former row is sometimes late.

Not committed on this machine

File	State
<code>docs/FIX_LIST.md</code>	Edited after the last push: item 4 now names the Auth settings, and item 5 is new. Not committed.
<code>make-demo-logins.cmd</code> , <code>make-demo-logins.log</code>	Helper files, not committed. Safe to delete; they hold no secret.
<code>.env.demo-logins</code>	Git-ignored on purpose. Do not commit or share it.
This manual	Saved in <code>Claude outputs\</code> , not committed.

8. What was not done or not tested

- **No sign-in was tested.** Entering a password on a hosted site, creating accounts there, and changing its sign-in settings are steps I am not permitted to take. That is why creating the logins, signing in and switching on the Phone provider are left to you.
- **No signed-in screen of the deployed app was captured today.** Appendix B shows the working screens from the local test run of 1 October instead.
- **No stage, save or seal was tried on the deployed app,** and nothing was tried on a phone.
- **The full unit suite did not run on this machine** (its Node 20.18 is too old for it). It ran in CI, where it passed.
- **Part A of the Phase 4 run-sheet was not started.** It writes to the hosted project, so it waits for your go-ahead.

Appendix A: timeline of the session

Time	What happened
15:17–15:32	Before this session: five commits pushed, five Vercel deployments failed.
about 15:40	Request: push to GitHub and trigger the Vercel deployment. Found nothing to push and five failed deployments.
about 15:48	Fresh copy of the repository built without error on this machine: the failure is specific to Vercel.
about 15:50	Vercel dashboard read in Chrome: the <code>\$comment</code> message (Figure 1) and Root Directory <code>web</code> (Figure 2). CI log read: the Linux install fault.
15:55	Two new tests written and run against the unfixed files: both fail. Fix applied: both pass.
16:00	Commit <code>787b652</code> pushed. Vercel reports the deployment ready (Figure 4). Live site checked.
about 16:10	CI on <code>787b652</code> finishes: the web steps pass; the last step is red (Figures 6 and 7).
16:12	Commit <code>0b6bc43</code> pushed: the verification log and the fix list.
about 16:15	Request for test credentials. Staging found to hold zero logins, 21 of 27 migrations, Phone provider off.
about 16:21	<code>make-demo-logins.cmd</code> written and shown in File Explorer.
16:22	15 logins appear on staging, all linked; no password file on this machine.
about 16:30	On instruction: the script run here sets fresh passwords and writes <code>.env.demo-logins</code> ; opened in Notepad.
about 16:45	Screens captured for this manual (Vercel, GitHub, the live app, Supabase).

Times marked "about" are from the order of the work, not from a clock reading. The others are from Git, GitHub, Vercel or the staging database.

Commands behind the checks (all read-only)

<code>git status</code>	nothing to push
<code>git log origin/main..HEAD</code>	the five failed deployments
<code>gh api repos/grainvedas/mvp/deployments</code>	Vercel result per commit
<code>gh api repos/grainvedas/mvp/commits/<commit>/status</code>	why a CI step failed
<code>gh run view <run> --log-failed</code>	in web/, in a fresh copy
<code>npm ci</code>	the two new tests
<code>npx tsc -b --noEmit</code>	status and security headers
<code>npx vite build --mode staging</code>	how many logins staging has
<code>npx vitest run tests/phase4.test.tsx -t "hosting config"</code>	
<code>curl -I https://mvp-beta-one.vercel.app/work/x/y</code>	
<code>supabase db query --linked "select count(*) from auth.users"</code>	

Appendix B: the app's working screens

Where these four pictures come from. They were captured on 1 October 2026 on the local test stack, in an earlier session, and are kept in the repository under `Claude outputs\`. They show the same app that is now deployed, working end to end, at phone width. They were **not** taken on the deployed site today (section 8).

Home Farmers

Home · GrainVeda (Prasaadam trade scope) · Kalanamak rice · KH26 · Siddharthnagar

GrainVeda English Sign out

New Procurement (farm-gate) record

Records at this stage

1 Look up 2 Arrival 3 Verify 4 Form 5 Maths 6 Review 7 Save 8 Handoff

Farmer *
Suresh Yadav PRSDM-F-0005
Shohratgarh [Change](#)

Gross weight (kg) *
199

Bags *
2

Tare per bag (kg) *
2

Moisture (3 readings) (%) *
11.8 11.7 11.9

Photo evidence
[Choose File](#) No file chosen

195 kg forwarded

[Review](#)

B1. Procurement, step 5 "Maths". Gross 199 kg, 2 bags, tare 2 kg each, three moisture readings: the form shows "195 kg forwarded" before saving.

Home

Home · GrainVeda (Prasaadam trade scope) · Kalanamak rice · KH26 · Siddharthnagar

Quality Control

Waiting from Procurement (farm-gate)

Records at this stage

1 Look up 2 Arrival 3 Verify 4 Form 5 Maths 6 Review 7 Save 8 Handoff

[Back](#)

Check what arrived from Procurement (farm-gate)

Code
PRSDM-KNM-KH26-P-0013

Quantity forwarded
195 kg

Net Kg
195

Moisture Avg
11.8

Moisture Max
11.9

Moisture Min
11.7

Status
Pending

[Open full record](#)

Tick every item only if it is true for this lot.
Your name goes on the verification.

☐ Farmer is active and named

☐ Gross, bags and tare recorded

☐ Three moisture readings recorded

☐ Net quantity reviewed

[Verify this lot](#)

B2. Quality Control, step 3 "Verify". The next stage checks what arrived (195 kg, moisture 11.7 to 11.9) and ticks the hand-off checks before it may continue.

Home

GrainVeda
English
Sign out

QR Activation (seal)

Waiting from Quality Control

Records at this stage

1 Look up
2 Arrival
3 Verify
4 Form
5 Maths
6 Review
7 Save
8 Handoff

Sealed. QR code GV-9503D9B47C42



GV - 9503D9B47C42

This is the last stage: the lot is sealed.

Public verify page

B3. QR Activation, step 8 "Handoff". The lot is sealed and gets its QR code, `GV-9503D9B47C42`.

The staging project today holds 2 clients, 6 scopes and 5 farmers, and no records or seals yet, so there is no sealed lot on the deployed site to show.

GrainVeda verified lot · GV-9503D9B47C42

Kalanamak rice

GI 280 Eastern UP Terai belt
(Siddharthnagar)

GrainVeda (Prasaadam trade scope) · KH26
· Siddharthnagar

Quality: domestic pass · export pass

1. **Procurement** · 195 kg · 1 Oct 2026
Grown by Suresh Yadav, Shohratgarh,
Siddharthnagar

2. **Qc** · 194 kg · 1 Oct 2026

3. **Qr Activation** · 194 kg · 1 Oct 2026

Sealed 1 Oct 2026 · ledger 3615430e...a26dd6

B4. The public page behind the QR code. No sign-in needed: crop, GI area, quality verdicts, and the journey from the farmer (195 kg) through QC and sealing (194 kg).